

CONTENTS

Transforming Design and Construction: A Framework for Change



Foreword	7
Transformational Change	
1. Lean Construction Overview	15
2. The Value Proposition	19
3. Learning to See Waste	23
4. Lean Construction Defined	27
5. Visual Management & Communication	33
6. Individual Assessment & Development	37
7. Noticing & Declaring Breakdowns	43
8. Team Forming & Team Initiation	47
9. Cost Forecasting in Early Project Phases	53
10. Facilitation	57
11. Continuous Reflection	65
12. Leadership & Lean IPD Projects	69
13. Coaching	73
14. Respect for People	77
15. Hierarchical Vs. Distributed Leadership	83
16. Retrospectives	89
Integrated Project Delivery Strategy	
17. Risk & Opportunity Register	95
18. Experienced Lean Partners (Big L)	103
19. Early Stakeholder Involvement	107

20. High-Performing Teams	113
21. Team Partner Selection	117
22. Choosing By Advantages	127
23. Project Conditions of Satisfaction	133
24. The Shared Risk/Reward Business Deal.....	139

Lean Project Delivery Methods & Management

25. The Last Planner® System.....	147
26. Reliable Promising	151
27. Cluster Groups.....	155
28. Hand-off Work Planning.....	159
29. Daily Huddle.....	167
30. Production Design System	173
31. Continuous Improvement	179
32. Onboarding Team Members	187
33. Go to the Work.....	191
34. Collaborative Budget Management	195
35. Plus/Delta	201
36. Agendas.....	205
37. The Mindset of an Effective Big Room	209
38. Value Stream Mapping	213
39. Work Structuring.....	217
40. A3 Thinking.....	223
41. Continuous Estimating	227

Contributors	231
---------------------------	-----

Appendices

Glossary.....	243
Simulation Matrix	259
Alpha Index for Topics	262
About the Lean Construction Institute	265
Ordering Information for More Books.....	266