

CONTENTS

Don't Conform, **Transform!** A Guide to Better Project Outcomes

Foreword	5
Integrated Project Delivery Requires New leadership	7
Operating System	9
Organization.....	11
Commercial Terms	12
Conclusion.....	13
References	13
Design the Delivery Process	15
A Time for Change	18
A Time for Alignment	19
A Time for Team Building.....	20
A Time for a New Way.....	22
Design the Delivery Process	23
Partner Selection	25
A Whole New Process.....	26
What Makes a Good Partner?	27
How Are Partners Selected?	29
The Essentials for Partner Selection	31
How to Begin the Partner Selection Process.....	32
Take the Time; Pay the Price; Do it Right.....	36
Partner Selection	37
Onboarding Team Members	39
Why Is Onboarding Critical to IPD?	40
The Levels of Onboarding.....	41
Make It Real and Active.....	42
Conditions of Satisfaction	45
What Does the CoS Cover?.....	46
When Does the CoS Begin?	47
How Does the CoS Become Reality for the Team?.....	48
Contracts	51
What Should the Contract Do?.....	53
How Can the Contract Encourage Innovation and Teamwork?.....	54
Contracts Story	57
How Contracts Create New Work and Leadership Patterns	58
The Last Word in Contracts.....	59
Risk Management	61
Identifying Risks.....	63
Reducing Risks	64
Keeping Risk in Perspective.....	65

The Big Room	67
What Are the Benefits of “The Big Room”?.....	68
The Big Room: A New Operating System	70
Who Owns the Agenda?.....	71
The Big Room Events: Points of Integration	73
The Big Room: Building the Team and the Culture	73
Big Room Story	76
Visual Management	79
The Visual Management Tools.....	80
Understand How to Use Visual Management Tools	82
Work Cluster Organization	85
What Is a Work Cluster?	86
Why Are Work Clusters Effective?.....	87
Optimize the Plan	88
Do It Right	89
Target Value Delivery.....	91
The TVD Team	93
Exploring the Depths and Details of TVD	94
Target Value Delivery Story	95
The Comprehensive Scope of TVD	97
The Last Planner® System	99
The Nature and Purpose of the Last Planner® System.....	100
The Implementation of LPS	102
LPS: Making Better Promises	104
LPS: How Planning Time Saves Work and Rework Time.....	106
Final Thoughts on LPS.....	109
Last Planner System Story.....	109
Managing the Team Budget	111
How Do You Manage and Track Burn Rate?.....	112
Budget Management	113
Anticipating Problems.....	115
Budget Management Is about Managing Change and Leadership	116
The Real Value of Collaborative Budget Management.....	119
Retrospectives	121
The Leadership Role in Retrospectives.....	121
The Real Purpose of Retrospectives.....	123
Retrospective Story	123
A Healthy Culture Includes Retrospection	125
Addition Learning and Resources.....	127
Appendix A.....	127
Addition Learning and Resources.....	127
Contributors	143
About the Lean Construction Institute and Lean Project Management	151
Order Additional Copies.....	152