Last Planner System® in Design

Gain a foundational understanding of implementing Last Planner System® (LPS®) during the design (pre-construction) phases of a project. Identify the essential foundational principles of the five conversations of LPS, gain practical application insight for each, and access key action guidelines.

Module 1 – OVERVIEW OF THE LAST PLANNER® SYSTEM IN DESIGN
Identify how the Last Planner System® aids in project delivery and view the considerations and adaptations for the design phase. Gain an intermediate understanding of the five planning conversations and reliable promising.

Module 2 – ESSENTIALS OF MILESTONE PLANNING PRINCIPLES
You will identify the essentials of the Milestone Planning conversation. Learn practical application guidelines to implement this level of LPS.

Module 3 – ESSENTIALS OF PHASE PULL PLANNING PRINCIPLES
You will identify essential principles of the Phase Pull Planning conversation, gain practical application insight, and access key action guidelines.

Module 4 – ESSENTIALS OF DESIGN PLANNING PRINCIPLES
You will identify essential principles of the Design Cycle Planning conversation, gain practical application insight, and access key action guidelines.

Module 5 – ESSENTIALS OF WEEKLY WORK PLANNING PRINCIPLES
You will identify essential principles of the Weekly Work Planning conversation gain practical application insight, and access key action guidelines.

Module 6 – ESSENTIALS OF LEARNING AND IMPROVING PRINCIPLES
You will identify essential principles of the Learning and Improving Planning conversation gain practical application insight, and access key action guidelines.

For Corporate Member discount programs, email: elearningdiscounts@leanconstruction.org